
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

12:12 AM
Run date

Time

Reviewer: Boal, Brian 10-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 078 Date: 14-Mar-2011 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 552

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

GENERAL WORK

HINGE K FRAMING REMOVAL

The CONCO crews activities:

1. The CONCO crews started removing the forms of the East line hinge. As shown in the pictures, two
locations have shown minor issues of the poured grout so far. The first location the East side of the East
hinge with some cavities at the lower part, the second location at the bottom of the East hinge of the West
line with some cavity at the bottom. The bottom cavities seem to be due to some debris remained in the
formwork and settled at the bottom during 24 water soaking; please see the picture shown with the X sign.
In general, the quality of the West line grouting appears to be in a good condition, which requires minor
repairs.

CONCO Crews:
· Gary Pene
· Jasmin Goranyac

Attachment
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